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Ocean baths upgrade 
Project brief produced by xxxxxxxx 
The task 
By exploring the public area adjacent to the ocean baths, I saw the need to develop a proposal to 
redesign the area. 

The task is to design and present a proposal to the council to improve the area adjacent the ocean 
baths. 

The solution will be used by individuals, families, schools, tourists who swim for recreation during 
summer. 

When the project is finished it will provide improved landscaping, shade areas, BBQ facilities and 
seating around the pool. Consequences 

The production and use of the project could have the following consequences: 

• it could impact others by reducing the amount of grassed area adjacent to the pool 
• developing the solution could impact on the environment by increasing muddy run off 

into the pool 
• using the product could increasing the amount of littering by users. 

Criteria for success 
For the design solution to be successful, it will: 

• provide protection from the sun for people around the pool 
• have more families/groups using the facility 
• promote discussion and recommendations from users. 

Planning the process 
The project will be limited by: lack of time, learning how to use the required software and access to 
workshops and computer labs. 

The resources that will be available for use in the project are: 

• computer and printer 
• software tuturials to help understand the process 
• software to produce the presentation 
• digital camera (still and video). 

During development of the project it will be important to minimise the impact of: 

• limiting public access during construction 
• using appropriate shade trees. 
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For example. With limiting public access during construction, I am going to carry out the work during the 
winter months. 

The following people will be available to help me: 

• my teacher 
• a local landscaper 

As the design develops it will be presented to community members for feedback. 

Timeline 
I started the project on 01/02. The project must be finished by 01/04. The following steps of the project 
will be completed by: 

• exploring and defining the task - 15/02 
• generating and developing ideas - 01/03 
• producing solutions – 01/04. 
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